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Construction Economics 1
(Ekonomi Binaan 1)
Duration: 3 hours
(Masa: 3 jam)
Please check that this examination paper consists of FORW THREE pages of
printed material before you begin the examination.
Sila pastikan bahawa keftas peperiksaan ini mengandungi EMPAT PULUH TIGA
muka surat yang tercetak sebelum anda memulakan pepeiksaan ini.
Students are allowed to answer all questions in English OR in Bahasa Malaysia.
Pelajar dibenarkan menjawab semua soalan dalam Bahasa lnggeis ATAU
Bahasa Malaysia.
Answer THREE questions only. Question I is COMPULSORY and answer any
TWO other questions.
Jawab TIGA soalan sahaja. Soalan I adalah WAJIB dan jawab mana-mana
DUA soalan lain.
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ln August 2006, your firm has been appointed Quantity Surveyors for a
project as indicated in the 'Concept Sketches'; in "Lampiran Al". Details
of the project are as follows:-
. Project
o Classification
. Place
. General Project Information
: Proposed Administrative Office
: Administrative Building
: Jalan Langgar, Alor Setar, Kedah
Use the dimensions as indicated in the sketches
to obtain the Gross Floor Area (GFA).
The client wants to add new spaces by adding
two (2) levels of basement for carparks.
Sketches for the rooms (lntermediate floor) are
now changed to offices.
Site area 
- 
0.5 hectare
Form of Contract 
- 
CIDB 2000
Based on the 'Concept Sketches' (Lampiran Al) and referring to the
guide cost analysis and Special Release 2 Index (Lampiran A2 - A3) as
well as the details provided under Lampiran B.
(a) Prepare an Elemental Cost Plan that is complete by utilizing the
form provided (Lampiran G) and advice the client on the following:-
(i) Total Building Cost (including Preliminaries and
Contingencies).
(ii) Total Cost of Overall Development.
(iii) Computations of the Gross Floor Area (GFA) in detail.
(20 marks/markah)
I
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Indicate clearly the indices and index numbers that have been
adopted.
(4 marks/markah)
The Client has made several changes to the initial sketches, i.e.
adding two (2) basement floors and changing the function from a
hotel to an office. Explain from a Building Economics perspective,
the effects of these changes with regards to:-
- Finishes
- Method of Construction
- Services
- Work Below Ground Level
(12 marks/markah)
The client has capped the budget in the region of RM 6.3 million
(including land cost); explain how this budgetary cap may be
achieved and the steps required to fulfillthe client's needs.
(6 markVmatuah)
Explain how the use of the CIDB 2000 Standard Form of Contract
can influence the costs of this project.
(c)
(e)
(d)
(4 marks/matuah)
(f) Differentiate between the Cost Plan prepared and that of an
estimate.
(4 maks/markah)
\ (r
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Pada bulan Ogos 2006, firma anda telah dilantik sebagai Juruukur Bahan
untuk melaksanakan sebuah projek sepertimana 'Concept Skefches'
dalam Lampiran A1. Butiran-butiran proiek adalah sepefti berikut:'
o Projek : Cadangan Peiabat Pentadbiran
. Pengkelasan : Bangunan Pentadbiran
o Tempat : Jalan Langgar, Alor Setar, Kedah
o Maklumat Am Projek :
Gunakan dimensi seperti mana teftera dalam
lakaran untuk mendapatkan luasan lantai kasar
(GFA).
Pihak Kien mahukan ruang ditambahkan melalui
dua tingkat basement untuk kegunaan carpafu.
Lakaran untuk bilik-bilik (lntermediate floor)
ditukar menjadi ruang-ruang peiabat.
'. 
:";::, ;,i:::r:;, 2ooo
Berpandukan 'Concept Sketches' (Lampiran Al) serta meruiuk kepada
analisis kos panduan dan indeks Siaran Khas 2 (Lampiran A2'A3) dan
butiran-butiran lanjutan (Lampiran B) yang dibekalkan.
(a) Sediakan Pelan Kos Berelemen yang kemas dan lengkap dengan
mengisi boing yang disediakan (Lampiran C) dan nasihatkan pihak
klien tentang:-
(t) Jumlah Kos Bangunan (termasuk 'Preliminaies' and
Kontingensi).
(ii) Jumlah Kos Pembangunan Keseluruhan
(ii| Perkiraan Luasan Lantai Kasar (GFA) secara terperinci
(20 marks/markah)
i,r I
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Tunjukkan dengan 1'elas kaedah penyelarasan indeks'indeks yang
telah dikenalpasti.
(4 marks/markah)
Pihak klien telah membuat beberapa perubahan daipada lakaran
asal, iaitu menambah dua tingkat 'basement' dan menukar fungsi
asal daipada sebuah hotel kepada sebuah peiabat. Jelaskan dai
sudut Ekonomi Bangunan kesan-kesan perubahan ini yang bersabit
dengan:-
- Kemasan-kemasan
- Kaedah Pembinaan
- Perkhidmatan
- Kerja-kerja di bawah tanah
(12 marks/markah)
Pihak klien telah menetapkan belanjawan proiek dihadkan dalam
lingkungan RM 6.3 juta (termasuk harga tanah); ielaskan samada
had belanjawan ini boleh dicapai serta nyatakan langkah'langkah
yang perlu diambil bagi memenuhi kehendak klien ini.
(6 markVmarkah)
Jelaskan bagaimana penggunaan Borang Kontrak CIDB 2000 boleh
mempengaruhi kos projek ini.
(4 marks/markah)
Bezakan Rancangan Kos yang telah disediakan dengan anggaran
biasa.
(4 marks/markah)
(d)
(e)
0
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By using appropriate illustrations, prepare a chart consisting of cost
activities and functions based upon the RIBA Plan of Work.
Elaborate with regards to the various important documents prepared
by the Quantity Surveyor at the various phases.
(12 marks/matuah)
Describe the main characteristics inherent in a Building Economics
Report and relate them to the 'Elemental Cost Analysis" (ECA).
(8 markVmarkah\
Briefly, discuss the differences between the RIBA Plan of Work and
NPWC nomenclatures.
(5 markVmatuah)
Dengan menggunakan gambarajah, sediakan suatu cafta aktiviti
dan fungsi kos yang berpandukan RIBA PIan of Work. Jelaskan
juga tentang dokumen-dokumen yang penting yang disediakan oleh
seorang Juruukur Bahan ditahap-tahap teftentu.
(12 marks/markah)
Nyatakan cii-ciri utama yang harus ada dalam penyediaan suatu
laporan Ekonomi Bangunan seda kaitkannya dengan 'Elemental
Cost Analysis'(ECA).
(8 markVmarkah)
Bezakan secara ringkas nomenklatur RIBA Plan of Work dengan
yang diajukan oleh NPWC.
(5 markVmarkah\
l{r8
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Discuss the concept of Construction Economics with regards to its
purpose, objectives and aims in relation to deriving projects that are
optimum in terms of cost. Use appropriate illustrations in your
answers.
(9 markVmarkah)
"The Principles of Cost Control ensures that appropriate costing
input will be focused at various levels of activities encompassing all
phases".
Discuss.
(9 marks/markah)
Briefly describe:-
(i) the purposes of Estimates
(ii) the Cost Planning Concept Map, with sketches.
(7 marks/markah)
Bincangkan tentang konsep Ekonomi Binaan serta matlamat,
objektif dan tujuannya dari sudut penghasilan suatu proiek yang
optimum dari segi kos. Gunakan lakaran yang waiar dalam
jawapan anda.
(9 markVmatuah)
"Prinsip-pinsip Kawalan Kos memastikan bahawa kegiatan-
kegiatan di kesemua tahap akan mendapat tumpuan kos yang
sewajamya"
Bincangkan.
(9 markVmarkah)
Nyatakan dengan ingkas:-
(i) Tujuan membuat anggaran
(ii) Peta Konsep Perancangan Kos, dengan menggunakan
gambarajah.
(7 maks/markah)
1(rg
(b)
(c)
(a)
(b)
(c)
...81-
4.
-8-
A
(a) Discuss the following:-
- Sketch A with regards
construction.
- Sketch B with regards
project.
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to making decisions to commence
ensuring the viability of a particular
(10 markVmarkah)
(b) By using illustrations, describe the Total Strategic Cost
Management Process comprehensively and adequately and
reconcile with Value Management aspects.
(10 marks/markah)
(c) Briefly describe the factors that influence costs at the design stage.
(5 marks/markah)
(a) Bincangkan tentang kedua-dua lakaran di atas:-
- Lakaran A dari sudut untuk membuat keputusan utnuk
membina.
- Lakaran B dai sudut memastikan sesuatu proiek itu berdaya
maju.
(10 markVmarkah)
(b) Dengan menggunakan lakaran, ielaskan tentang Proses
Pengurusan Kos Strategik yang komprehensif dan lengkap serta
kaitkan dengan aspek Pengurusan Nilai.
(10 markVmarkah)
(c) Dengan ringkas, nyatakan faktor-faktor yang mempengaruhi kos
ditahap reka bentuk. (5 marks/markah)
Il0'
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LAMPIRAN
LAMPIRAN A1 . 'CONCEPT SKETCHES'
Proposed Administrative Office
LAMPIRAN A2 - Guide Gost Analysis
(Analisis Kos Panduan)
LAMPIRAN A3 - Building Indices for the
Years 2006 and 2004
(lndeks Bangunan Bagi
Tahun 2006 dan Tahun 2004)
LAMPIRANB - Additional Details
(B uti ran-B uti ran Lani utan)
LAMPIRAN C - Gost Plan Form
(Borang Pelan Kos)
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LAMPIRAN A1
,CONCEPT SKETCHES'
Proposed Admin istrative Office
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Ground floor plan
I . Adrninisrration
2. Entry hail
1 ?a.oFfi^n
4, Concler3e
5. Restaurant / 3ar
5. Kichen
7. Stonge
8. Services
9.Transformers
| 0. Electrical substadon
lntermediate fl oor. room distribwion
Upper floor
l. Swimming pool
1 Bar
3. Gym
4. Confercnce room
5. Masuge room
6. Sauna
T.Jacuzi
Ternza
l. Cuaro de miquinu
4 6ar
3.Terraza
4. Cocines . . .t3/_
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LAMPIRAN A2
Guide Gost Analysis
(Analisis Kos Panduan)
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THE INSTITUTION OF SURVEYORS MALAYSTA
BUILDING COST INFORMATION CENTRE
-L4 RMK 359
=LEMENTAL 
COST AMLYSIS - Form I - Administrative Buildinqs
d-1-904
Proposed Jabatan Pengangkutan Jalan Regional Office, Kuching
Kuchino. Sarawak
1*: J.::dl-1 l
CLIENT: Govemment
TENDER DATE: 25-Jan-i,:13,
i*a:.tpiai.lAi9,*5 |ji lr:
tnFl TtTr tr
-ocATroN
-
i;le3{*-S"lir* i.:I'tit-. tF-i.:-1i:lr;f
Prolect and Contract lnformatlon
troiecl Oetails and Site Conditions: Contract:
lonstruction of Administralive Buildings, Tester Oflic€, Cantoen, Wajting Shelters, Weighbridge Conlfol, Guard JKR with euantities
'{ouse, Surau and Shelter tor JPJ including intrastructur€ t ,D.ks. The Eite is located approximately 11 mile trom
(uching city and is accossible.
Varket Conditions: COMPETITIVE
lontract Particulars:
Iype of Contract: 
.
Basls of Tender
3itls of Quantiti€r l-Tl
3ilts of Appror Quant. t_]
Sched. Of Rates/
Spec& Drawings E
lontract Period Stip. By Client:
lontract Period Otfered by Buiders:
\umber of Tenders lssued:
\umber of Tenders Received:
Open/Selected
Comp€tition
Negotialed
Serial
18 months
18 months
23
23
lost Fluctuation
YeS
No
3o\€rnment E
trivate |-|
)rovisional Sum
trime Cost Sum
rreliminaries
]ontingencies
lontract Sum
trlE
RM 670,000.00
RM
RM 296,289.s0
RM 220,000.00
RM 10,700,000.00
Oompetitive Tender List
RM InUJV/L
17,015,538.43
:
11,652,000.00
11,300,000.00
11,289,000.00
11,234,117-00
10,700,000.00
L
L
L
L
L
L
' Deslgn/Shapetnformstlon
:qccommodation and Desion Features:
Single storey building (Enforcement Office), reinforc€d concr€te fram€d structure with metal d€ck roofing *irr*t pip" t.sses and reinforced concrete
Jutters. The building comprise of General Oflice, Public Hall, EnforcemenVBatching Store, Docket Room and toilets.
Areas
Lower Ground Floor - m2
Ground Floor 904 m2
Upper Floor - m2
cROSsFLOORAREA 
----6'rn2
Usable Area O43 m2
Circufation Area 176 m2
Ancillary Area 70 m2
Intemal DMsion 15 m2
GROSSFLOORAREA 9o4 m2
Floor Space NOT Enclosed: 158 m2
Roof Area: 904 m2
(Structural & Plant Rooms)
:-unctionaj Unit: 6,ti} m2 Desion/Shaoe
Percentage of Gross Floor Area:
a) Belov Grornd Flor
Construction
b) Single Storey
Construction
c) 2-Storey
Construction
d) 3-Storey
Construction
e) 4-Storey
Construction
'1000h
Eiemal Wall Area 656
=-Gross Floor Area 904
= 0.726
Storev Heiohts
Av. Beloiv Ground Floor -- m
At Ground Floor 3.35 m
Abore Ground Floor -- m
Brief Cost Intormation
)ontract Sum RM 1,376,408.53 Functional Unit iost erct exiernal
rroMsional Sum RM nil works: (RM/m2) 1,221.38
)rime Cost Sum RM nil)refiminaries RM 38,1 13.59 b€ing 2.9,1"/o of remaindei . . , .
Sontingencies RM 28,299.59 being 2.16% Contract Sum
, 116]ontract Sum less Contingencies RM 1,349,i08.S4 i
...Ls/-
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THE ]NSTTUNON OF SUFVEYORS MALAYSIA
BUILOING COST INFORMATION CENTRE
7II
AL COST ANALYSIS - Fotm 2
SUMMARY OF ELEMENTAL COSTS
904 m2 TENDER DATE: 2$Jan'. .zoo4
Reinforced
Concrete
m3
Elemental
Unit Rate
RM
1B Work Below Lortest Floor Finish
5L Builde/s Work In Connection
with Services
Sub-Total e)(c. Extemal Works,
Recreational Faciliiies | 6,123.01
38,113.59
...16/-
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tiutuorruo cosr INFoRMATIoN cENTRE
:LEMENTAL COST ANALYSIS'Form 3 3 - Administrative e!4ql'gs
A-1-904
GROSS FLOOR AREA:
BRIEF SPECIFICATION
904 m2 TENDER DATE: 25'Jan' 2OO.4'
ELEMENT SPECIFICATION
1 Subsiructure
1A Piling
1B WorkBelorLowest Floor Finish
By Others
Reinforced concrete pile caps, ground beams, stumps, ground floor slab and ramp
,
2A
28
2C
Superstructure
Frame
Upper Flmrs
Roof
Stairs
2E bdemal Walls
2F Windows & Eltemal Doors
2G lntemal Walls & Partitions
2H lnternal Doors
2D
Reinforced concrete column and bearn construction
pitchect roof with L)Faght Colorbond Spandek metat root sh€eting on Lysaght galranised steel purlins and steel
portal rool trames, double sided sisalation, wool insulation, flashings, cappings, rc rmf slab and gutlers with
waterprmfing, UPVC rainwater dovnpipe
Generally 11smm thick common brickwalls
Natural anodised finish aluminium trame windoi,s glazed with 6mm thick tinted float glass, solid core and hollowr
core ptpvod tlush door and one hour fire rated door with limber door trames and Winkhaus and Yank
ironmongeties
Generally 115mm thick common briclo|alls construction
Hollo,v core plywood tlush door, one hour fire rated d@r to service r@ms, timber door frames and Winkhaus and
Yank ironmongery
,
]A
]B
3C
3D
Finlshes
lntemal Wall Finishes
lntemal Floor Finishes
Intemal Ceiling Finishes
Extemal Finishes
plastering and Jotun paint to walls and cdumns, f utl height Kim Hin ceramic wall tiles to Toilet and Kitchen areas.
Kin Hin horn€eneous tloor tiles and cernent and sand screeded lloor to service rooms
Armstrong RH9O Second Look ll mineral fibre board suspended ceiling syst€m to Otlice & Hall areas, UAC
Superflex ceiting on timber ceiling framing to Toilets, store rmms and service rooms.
tncluded in Intemal Finishes
Fittings and Furnishlngs fimber benches
5 SerYices
tA Sanitary Appliances
58 Plumbinglnstallation
5C Refuse Oispcal
5D Air-Cmditiooing &
Ventilation System
5E Electricallnstallation
5F Fire Protection lnstallation
5G Litt & Convq/or Installation
5H Communicalion Insta,lation
5J Speciallnstallation
5K Builde/s Profit & Attendance
on Services
5L Buildeds Wok In Connection
with SeMces
Sime Inax range sanitrry wares and fittings
Cold nater seNices and sanitary plumbing
Etectrical cabling, wiring and light fittings.
Tel@hone wiring and PABX s)4stem
Reinforced concrete \anity and counter top and squatting toitet plinth linished with Kim Hin homogeneous tiles
i E!.ternal Works
tA Site Work
tB Drainage
5C Extemal SeMces
6D Ancillary Builclings
6E RecreationalFacilities
Site clearing, earthtilling, road & carpark, Fencing & Gate, landscaping & turling
Surface water drainage and foul drainage
Eritemal water supPly
Reluse centre and substation
Parade Ground
...17/_
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LAMPIRAN A3
Building Indices for the
Years 2006 and 2004
(lndeks Bangunan Bagi
Tahun 2006 dan Tahun 2004)
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KETERANGAN TAMBAHAN TENTANG TNDEKS KOS BAHAN BINAAN
BANGUNAN SEMENANJUNG MALAYSIA ( JULAI 2002 = 100 )
Bermula dengan penerbitan Januari 2005, siri ini adalah berasaskan kepada
tahun asas yang ditukar daripada 1991 (Januari 1991 = 100 ) kepada 2002
( Julai 2002 = 100 ) serta pemilihan barangan dan pemberat yang disemak
semula oleh JKR.
Bagi kontrak-kontrak yang telah ditandatangani sebelum Januari 2005, sila lihat
'Jadual Eaktor Pelarasan' (Lampiran A) dan 'Contoh Mengira Indeks Lama Kos
Bahan Binaan Bangunan' (Lampiran B) untuk panduan dalam melaksanakan
Syarat Perubahan Harga,
Bagi kontrak-kontrak mulai Januari 2005 dan seterusnya, indeks baru hendaklah
digunakan terus tanpa sebarang pelarasan.
ADDITIONAL EXPLANATION OF THE BUILDING MATERIAT COST
TNDEX FoR PENTNSUTAR MALAYSTA ( JULY 2002 = 100 )
Starting from January 2005 pubtication, the series is based on the revised base
year which has been changed from 1991 ( January 1991 = 100 ) to 2002 ( Juty
2002 = 100 ) as well as the selection of new ifems and weights by JKR-
For contracfs slgned before January 2005, please refer to the 'Adiustment Factor
Table' ( Appendix A ) and the 'Example For Calculating The OId Building Material
Cost Index' ( Appendix B ) for the imptementation of the Variation of Price
Clause.
For contracts commencing January 2005 and thereafter, the new index ls fo be
used without any furlher adjustment.
tgl ...20/-
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KETERANGAN RINGKAS TENTANG INDEKS KOS BAHAN BINA.AN
BANGU NAN SEMENANJUNG MALAYSIA
(JULAl2002=100)
lndeks Kos Bahan Binaan Bangunan (lKB) adalah suatu indeks untuk tujuan khusus yang
berasaskan formula Laspeyres. lanya dibentuk untuk mengukur kadar perubahan purata harga
bahan-bahan binaan terpilih yang digunakan dalam lapan kategori bangunan untuk enam
kawasan di Semenanjung MalaYsia.
IKB adalah sesuai untuk penggunaan Syarat Perubahan Harga dalam kontrak-kontrak
bangunan kerajaan sahaja. Spesifikasi dan pemberat untuk bahan-bahan binaan terpilih
mengikut kategori bangunan, disediakan oleh Jabatan kerja Raya (JKR). Anggaran 4,300
sebutharga dipungut setiap bulan daripada lebih kurang 760 outlet untuk 130 jenis bahan
binaan terpilih.
NOTA TENTANG PENGIRAAN PERUBAHAN INDEKS
lndeks Kos Binaan Bangunan mengukur perubahan harga dari suatu tempoh rujukan yang
ditetapkan, iulaiZ}O?yang mana menyamai 100.
Pergerakan Indeks Kos Bahan Binaan Bangunan dari satu bulan ke satu bulan yang lain
dinyatakan sebagai perubahan peratus dan bukan perubahan mata indeks (index pornfs)
kerana perubahan mata indeks dipengaruhi oleh aras indeks yang berkaitan dengan tempoh
asasnya, manakala perubahan peratus tidak mempunyai pengaruh sedemikian. Contoh
berikut menunjukkan cara pengiraan perubahan peratus mata indeks dan perubahan peratus.
Peratus Mata Indeks Perubahan Peratus
Indeks Kos Bahan Binaan 130.5 Perubahan mata indeks dibahagi
Bangunan dengan indeks sebelumnya,
didarab dengan seratus
Tolak indeks sebelumnya 129.3
130.5 - 129.3
X 100 = 0.9%
129.3
...2L/_
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BRIEF EXPLANATION OF THE BUILDING MATERIAL COST INDEX
FOR PENINSULAR MALAYSIA
(JULY 2002= 100)
'The Buitding Material Cosf lndex (BC| is a special purpose index which is
based on the Laspeyres formula. lt is designated to measure the average rate of
change in prices of selected building materials utilized in eight cafegories of building in
six regions of Peninsular Malaysia.
The BCI is relevant only for application of the Price variation Ctauie in
government building contracts. The specifications and weightage pattern for selected
buitding materials by category of building are determined by Public Works Depaftment
(JKR). Approximately 4,300 price quotations are collected monthly from about 760
ouflefs for 130 selected building material items'
NOTE ON CALCULATING INDEX CHATVGES
The Building Cost lndex measures price changes from a designated period, July
2002, which equals 100.
Movements of the Buitding Cost lndex from one month to another are'expressed
as percentage changes rather than changes in index points because " index point"
changes are affected by the level of the index in relation to if base period while
percentage changes are not. The following example illustrates the computation of
index point and percentage changes.
lndex Point Change
Building Material Cost lndex
Less previo us index
Percentange Change
lndex point difference
divided by the previous index,
multipied by one hundred
130.5 
- 
129.3
130.5
129.3
1.2
123
129.3
x 100= 0.9%
...22/_
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INDEKS KOS BAHAN BINAAN BANGUNAN MENGIKUT
KATEGORI BANGUNAN DAN KAWASAN
Buitding Material Cost Index by Category of Building And Region
( Julai 2002 = 100 )
Kawasan*
RegionKategori Bangunan TemPoh
Category of Building Period
(1) Bangunan (K.T)
Satu tingkat
Single - StoreY (R.C)
Buildings
2005 Dis.
2006 Jan.
Feb.
Mac
Apr.
Mei
Jun
Jul.
ogo.
sep.
okt.
Nov.
Dis.
116.E
116.8
116.8
117.2
11 8.0
117.6
117.8
118.4
11E.4
117.6
117.7
117.8
118.0
118.3
1 18.1
118.5
118.9
119.0
116.7
116.8
1 15.8
116.9
'117.2
116.8
117.0
117.3
117.5
117.7
1'17.8
1't7.9
118.4
118.9
118.8
119.3
119.7
119.9
118.6 116.9
118.6 115.9
118.7 117.0
1 19.0 117 .1
119.1 117.4
1 18.6 117 .2
118.7 ',117.4
118.9 117.5
1 19.0 117 .7
(2) Bangunan (K.T)
2{ tingkat
(berbumbung rata)
2-4 Storey (R.C)
Buildings (flat roof)
2005
2006
Dis.
Jan.
Feb.
Mac
Apr.
Mei
Jun
Jul.
ogo'
sep'
okt.
Nov.
Dis.
118.5
118.4
118.4
I 18.9
119.7
119.5
119.9
120.6
120.6
119.7
119.8
119.E
'120.1
120.4
120.4
121.0
121.2
121.2
119.3
119.4
1 19.4
119.4
119.8
119.5
119.9
120.4
120.5
118.7
118.9
119.0
119.5
'119.9
120.0
1|20.4
120.8
120.9
121.2 119.4
121.2 119.4
121.2 119.5
121.5 119.6
121.5 119.9
121.1 120.0
12',1.3 120.2
121.4 120.3
121.4 120.4
(3) Bangunan (K.T)
24 tingkat
(berbumbung curam)
24 Storey (R.C)
Buildings (pitched roo0
2005
2006
Dis.
Jan.
Feb.
Mac
Apr.
Mei
Jun
Jul,
ogo.
sep.
okt.
Nov.
Dis.
117.8
'117.7
117.8
118.2
119.0
1 18.9
119.1
119.8
119.8
119.3
119.3
119.4
119.7
119.9
119.9
120.4
120.7
120.8
118.4
118.5
118.4
118.5
118.9
1 18.6
118.9
119.4
119.5
11E.6
118.7
116.8
119.3
119.8
't 19.9
120.4
120.9
121.1
120.5 118.7
120.6 118.7
120.6 11E.E
120.8 11E.9
120.9 119.2
120.5 119.2
't20.7 119.4
120.8 119.6
120.9 119.7
K.T. 
= 
Konkrit Beftetulang / R.C. = Reinforced Concrete
' Lihat nota kaki dl hujung jadual 2 I See footnotes at end of table 2
l'i
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JADUAL 1 (SAMB.) - INDEKS KOS BAHAN BINAAN BANGUNAN MENGIKUT
I(ATEGORI BANGUNAN DAN I(AWASAN
Table 1 (Cont'd) - Building MateriatCost lndex by Category of Building And Region
( Julai 20A2 = 100 )
RMK 359
Kawasan'
ReqionKategori Bangunan
Category of Building
Tempoh
Period
(4) Bangunan (K.T)
5 tingkat dan lebih
(untuk penginaPan)
5 Storey and above
(R.C) Buitdings
(for accommodation)
2005
2006
Dis.
Jan.
Feb.
Mac
Apr.
Mei
Jun
Jul.
ogo.
SeP.
okt.
Nov.
Dis.
11E.1
118.1
118.2
118.7
119.5
119.4
119.8
120.3
120.4
120.4
'120.4
120.4
120.7
121.0
121.1
121.7
122.0
122.1
119.1
'119.2
119.1
119.2
119.5
119.4
119.7
120.2
120.4
119,0
119.1
119.2
119.6
120.2
120.3
120.8
121.3
121.5
121.8 119.5
121 .8 1 19.5
121 .8 1 't 9.5
122.0 119.7
122.0 120.0
121.8 120.1
121.9 120.4
122.1 120.6
122.1 120.6
(5) Bangunan (K.T)
5 tingkat dan leblh
(untuk pejabat)
5 Storey and above
(R.C) Buitdings
(for otfice)
2005
2006
Dis.
Jan.
Feb.
Mac
Apr.
Mei
Jun
Jul.
ogo.
Sep.
okt.
Nov.
Dis.
118.2
'r 18.0
118.0
118.5
119.4
119-4
119.7
120.5
120.5
119.6
11|9.7
119.7
'|.20.1
120.3
120.s
121.1
121.3
121.4
118.9
119.0
11E.9
118.9
119.4
119.3
119.6
120.2
120.3
118.4
1 1E.6
1 18.E
119.3
119.E
120.1
120.6
121.1
121.2
121.0 1',t9.2
121.0 119.2
121.0 119.2
121.3 119.3
121.3 119.6
121.1 't 19.9
121.2 120.0
121.3 120.2
121-3 120.3
(6) Bangunan Kayu
Timber Buildings
2005
2006
Dis.
Jan.
Feb.
Mac
Apr.
Mei
Jun
Jul.
ogo.
Sep.
okt.
Nov.
Dls.
121.5
121.5
121.6
121.6
121.8
120.5
120.7
120.8
120.9
121.E
121.9
't21.9
121.9
122.0
120.9
121.1
121.3
121.5
121.0
121.0
121:0
121.0
121.'l
119.9
120.0
120.1
120.2
122.5
122.5
122.5
122.7
122.8
121.9
122.2
122.4
122.6
121,9 121.3
121.9 121.3
121.9 121.3
122.0 121.4
122.0 121.5
120.9 120.3
r 20.9 120.5
121.1 120.5
121.2 120.6
K.T. = Konkrit Bertetulang / R.C. = Reinforced Concrete
* Llhat nota kaki di hujung jadual 2 / See footnotes at end of table 2
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JADUAL 1 (SAM8.) - TNDEKS KOS BAHAN BINAAN BANGUNAN MENGIKUT
KATEGORI BANGUNAN DAN KAWASAN
Tabte 1 (cont'd) - Buitding Material cost lndex by category of Building And Region
( Julai 2002 = 100 )
Kawasan*
RegionKategori Bangunan TemPoh
Category of Building Period D
(7) Cerucuk KaYu
Timber Piling
2005 Dis.
2006 Jan.
Feb.
Mac
Apr.
Mei
Jun
Ju1.
ogo.
sep.
okt.
Nov.
Dis'
125.4 125.4
125.4 ',t25.4
125.4 125.4
125.4 125.4
125.4 125.4
123.6 123.6
123.6 123.6
123.6 123.6
123.8 123.8
125.4
125.4
125.4
125.4
125.4
123.6
123.6
123.6
123.8
125.4
125.4
125.4
125.4
125.4
123.6
123.6
123.6
123.8
'125.3
125.3
125.4
125.4
125.4
123.6
123.6
123.6
123.8
125.4
125.4
125.4
125.4
125.4
123.6
123.6
123.6
123.8
(8) Cerucuk K.T.
R.C Piling
2005 Dis.
2006 Jan.
Feb.
Mac
Apr.
Mei
Jun
Jul.
ogo.
sep.
okt.
Nov.
Dis.
124.3 126.5
124.3 126.s
124.3 126.5
124.4 126.6
124.4 126.7
124.4 126.6
124.5 126.6
124.5 126.9
124.5 126.9
124.0
124.4
124.7
't25.2
'|'25.4
125.4
125.5
125.5
125.7
124.7
124.7
124.7
124.9
125.0
124.9
125.1
12s.5
125.5
124.2
124.2
124.3
124.2
124.3
124.3
124.6
125.2
125.4
126.0
126.0
126.0
't26.2
126.3
126.2
126.4
126.4
126.E
K.T. = Konkrlt Bertetulang / R.C. = Reinforced Concreter Lihat nota kaki di huiung jadual 2 / See foo(notes at end of table 2
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LamPiran A
APPendix A
JADUAL FAKTOR PERLARASAN
Adjustment Factor Table
(K.t; = Konkrit Bertetulang | (R.C) = Reinforced Concrete
++ Faktor perlarasan yang dikaji semula I Revised adjustment factor
...26/_
Kategori
Categori
Faktor Perlarasan Mengikut Kawasan
Adiustment Factor BY Region
A B c D tr F
Bangunan (K.T)
Satu tingkat.
Single Storey (R.C)
Buildings
Bangunan (K.T)
2 - 4 tingkat
(berbumbung rata)
2-4Storey(R.C)
Buildings (flat roof)
Bangunan (K.T)
2 - 4 tingkat
(berbumbung curam)
2-4Storey(R.C)
Buildings (pitched roo0
Bangunan (K.T)
5 tingkat dan lebih
(untuk penginapan)
5 Storey and above
(R.C) Buitdings
(for accomodation)
Bangunan (K.T)
5 tingkat dan lebih
(untuk pejabat)
5 Sforey and above
(R.C) Buildings
(for office)
Bangunan Kayu
Timber Buildings
Cerucuk Kayu
Timber Piling
Cerucuk (K.T)
(R.C) Piting
5.
7.
8.
1.3534
1.3079
1.2954
'1.2607
1.2476'*
1.850s
2.2789
1.0908
1.3554
1.3008
1.2823
1.2429
1.2364
1.8488
2.2726
1.0839
1.3372"
1.2792'*
1.2625"
1.2237"
1,2'.|.77"
1.9239"
2.2380
1.0710"
1.3476
1.2980
1.2789
1.2491
1.2332
1.8381
2.2673
1.0626
1.3398
1.2817
1.2653
1.2261
1.2188
1.8348
2.2425
1.0820
1.3435
1.2863
1.2692
1.2292
1.2219
1.8299
2.2529
1.0541
I ?7
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LAMPIRAN B
APPENDIX B
CONTOH MENGIRA INDEKS LAIVTA KOS BAHAN BINAAN BANGUNAN
ftrxuanr l99l = 100) DENGANfiETccUNAKAN INDEKS BARU KoS
bageN BTNAAN BANGUNAN (JULAI2002 = 100)
(i) Contoh mengira Indeks lama bagi bulan Januari 2005 unruk kategori Bangunan (K.T) Satu
Tingkat bagi kawasan B adaiah seperti berikut :-
j I lama Januari 2005 = FP (seperti di Lampiran A) x j I baru Januari 2005
iaitu, lndeks lama Januari 2005 = 1.3554 x 112'l
= 151.9403
:151.9
(ii) Contoh mengira Indeks lama bagi bulan Januari 2005 untuk kategori Bangunan Kayu bagi
Kawasan E adalah seperti berikut :-
j i lama Januari 2005 = FP (seperti di Lampiran A) x j I baru Januari 2005
iaitu, Indeks lama Januari 2005 = 1.8348 x 1 1 1.5
= 204.5802
= 204.6
di mana,
FP = Faktor PelarasanjI 
= Indeks bagi kategori bangunanj
i = 1. ... '..... 8
EXAMPLE FOR CALCALATING THE OLD BT]ILDING MATEMAL COST INDEX
(JANUARY 1991 = 100) asING THE NEW BUILDING MATERIAL COST INDEX
]ALY 2002 = 100)
(t) Examplefor calculating the old Indexfor the month of January 2005 for Single Storey (R,C)
Buildings in region B is as follows :'
old j I for January 2005 = AF (as in Appendix A) x new j I for January 2005
i.e. old IndexforJanuary 2005 = 1.3554 x I12.1
= I51.9403
= 1 51.9
(iil Examplefor calculating the otd Indexfor the month of January 2005 for Timber Buildings in
region E is as follows :-
Old j lfor January 2005 = AF (as in Appendix A) x new r I for January 2005
i.e. old Index for January 2005 = 1.8348 x I I 1.5
= 204.5802
= 204.6
where,
AF = Adjusment Factorj I = Indexfor Buildings categoryij = l'"""" 8
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KETERANGAN TAMBAHAN MENGENAI INDEKS KOS BAHAN BINAAN
BANGUNAN SEMENANJUNG MALAYSIA ( JAN. 1991 = 100 )
Bermula dengan penerbitan Januari 1995, siri ini adalah berasaskan
kepada tahun asas yang ditukar daripada 1980 (Januari 1980 = 100) kepada
1991 (Januari 1991 = 100) serta pemilihan barangan dan pemberat yang
diser:rak semula oleh JKR.
Bagi kontrak-kontrak yang telah Citandatangani sebelurrt Janua:i 1995,
sila llhat 'Jadual Faktor Pelarasan' (Lampiran A) dan 'Contoh Mengira lndeks
Lama Kos Bahan Binaan Bangunan' (Lampiran B), untuk panduan dalam
melaksanakan Syarat Perubahan Harga.
Bagi kontrak-kontrak mulai Januari 1995.dan. seterusnya, indeks baru
hendaklah digunakan terus tanpa sebarang pelarasan
ADDITIONAL FJ.PIAIvINI,Of{ OF THE E{JILDING MATERIAI COST
lNDil, FOR PEA/I/VSUIAR MATAYSIA (JAN. 1991 = 100)
Starting with the Janua:ry lgg| pubtietion, the sen'es is based on the
revised base year which has been changed frorn i980 (Jan. 1980 = 100) to 1991
(Jan. 1991 = 100 ) as wellas fhe se/ection of new rtems and weights canied out
by JKR.
For contracts srgned before January 1995, p/ease refer to the 'Adjustment
Factor Table' ( Appendix A ) and the 'Example For Calculating The Old ( 1980
base ) Building MaterialCost index' ( Appendix B ) for the implemen'tation of the
Variation of Price Clause.
For contracts commencing January 1995 and thereafter, the new index is
to be used without any further adjustment.
I30 .2e/-
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Perubahan Peratus
Perubahan mata indeks
dibahagikan dengan
indeks sebelumnya,
didarab dengan seratus
130.5 - 129.3
129.3
= O.9o/o
KETER.ANGAN RINGKAS MENGENAI INDEKS KOS BAHAN BINAAN
BANGUNAN SEMENANJUNG MALAYSIA ( JAN. 1991 = 100 )
lndeks Kos Bahan Binaan Bangunan ( IKB ) adalah suatu indeks untuk
tujuan khusus yang berdasarkan formula Laspeyres. lanya dibentuk untuk
mengira kadar perubahan purata harga bahan-bahan binaan terpilih yang
digunakan dalam lapan kategori bangunan untuk enam kawasan di
Semenanjung Malaysia.
IKB adalah sesuai untuk penggunaan Syarat Perubahan Harga dalam
kontrak-kontrak bangunan kerajaan sahaja. Spesifikasi dan pemberat untuk
bahan-bahan binaan terpilih mengikut kategori bangunan, disediakan oleh
Jabatan Kerja Raya. Anggaran 3,000 sebutharga dipungut setiap bulan daripada
lebih kurang 550 outlet untuk 130 jenis bahan binaan terpilih.
NOTA TENTANG MEi.iGiR,A PERUBAHAN.PERUBAHAN INDEKS
IKB mengukur perubahan harga dari suatu tempoh rujukan yang
ditetapkan, Januari 1991 yang mana menyamai 100.
Pergerakan lrrdeks l(os Bahan Binaan Bangunan dari sebulan ke sebulan
yang lain dinyatakan sebagai perubahan peratus dan bukan perubahan mata
indeks (index point) kerana perubahan mata indeks dipengaruhi oleh aras indeks
yang berkai^ian dengan tempch asasnya, manakala penrbahan peratus tidak
rnempunyai pengaruh sedemikian. Contoh berikut menunjukkan cara pengiraan
perubahan rnata indeks dan perubahan peratus.
Perubahan l,ilata lndeks
indeks Kos Bahan Binaan
Bangunan
Tolak
lnoeks Sebelumnya
130.5
129.3
112
t3t
x 100
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BRIEF EXPLAI,IATIOII CF ,.-JqJS tsUILDING $'|ATERIAI COST NDEX
FOR i'Ei,ltNSUt.4R IT1ALAYSIA {iAlJ. 1991 = 100)
The Buitding Material Cosf tndex (BCI) is a special purpose index which is
besed on the Laspeyres formula. /f ls designed to measure the average rate of
change in prices of selected building materials utilised in eight categories of
building rn six regions of Peninsular Malaysia- -
The BCI is relevant onty for appticatior, cf the Price Variation Clause in
g7vemment building contracts. The specifications and weightage pattern of
selected building materials by category of building, are determined by Jabatan
i.=rja Ra.va. Approximateiy 3,CC0 price quotatior;s are collected monthly from
accut 55J olitlets for 130 se/ecfed buiiding materiai items.
.idOTE }N CALCULATING IiiDE:{ CIIAhIGES
The EC! measures yice c,tanges from a designated period, January 1991
vthich equals 100.
Movements oi the Bulliing Materiat Cost lndex from one month to another
arc expresseC as percentage changes rather than changes in index points
because 'index point' change's dre affected by the level of the index in relation to
the base oeria'J whiie, percentege . changes are not. The following examstle
iiiustrates the conputation of inCex po'int and percentage changes.
index Po!nt Ci:enge
B u i ! :.' ! :'g i"l a':e r : a ! Cosf ,';:,3e','i ? ;. i
Less
Previous lndex 129.3
Percentage Change
!ndex point difference
divided by the previous
nde\ muitiolied by one
hundred
130.5 
- 
129.3
x 100
129.3
= 0.9%o
1.2
t3? .--31/-
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JADUAL 1 .INDEKS KOS BAHAN BINAAN BANGUNAN MENGIKUT
KATEGORI BANGUNAN DAN KAWASAN
Table 1 - Buikling MaterialCost lndex by Category of Buitding and Region
(Jan. 1991 
= 
100)
Perkara
Item
Tempoh
Period
Kawasan'
Region
EcA
Kategori Bangunan
Category of Building
(1) Bangunan (K.T)
Satu tingkat
Sinsie - Storey (R.C)
Bui!dings
2003
2004
Dis.
Jan.
Feb.
Mac
Apr'
Mei
Jun
Jul.
ogo.
Sept.
Ol(t
Nov.
Dis.
144.0
144.1
144.1
146.0
146.5
151.3
151.3
150.4
149.8
149.9
150.3
150.5
1505
144.0
144.2
144.1
145.9
146.5
151.5
151.5
150.8
1502
150.2
150,6
150.9
150.8
144.7 142.2
145.0 142.4
145.0 142.3
146.9 144.1
147.4 144.5
152.3 149.3
152.4 149.4
1 51 .4 148.6
150.9 148.0
150-9 14E.0
151.3 14E.4
151.4 148.7
151.4 148.7
1445 14:t.3
14/..7 143.6
144-5 1435
146.4 145.3
146.9 145.8
1sl.7 150.5
151.8 150.6
151.0 149.8
150.4 1492
150.4 149.2
150.8 149.6
151.0 149.8
151.0 149.8
(2) Bangunan (K.T)
2-4 tingkat
(Berbumbung rata)
24 Storey (B.C)
Buildings (Flat roo0
2003 Dis.
2OO4 Jan.
Feb.
Mac
Apr.
Mei
' Jun
Jul.
ogo.
Sept
O|(t
Nov.
Dis.
138.4 135.9
138.7 136.2
13E.E 136.1
141.2 138,4
141.8 138.9
150.3 147.4
150.3 147-4
1{9.1 146.3
14E.5 145.8
148.5 145.7
149.0 146.3
1492 146.6
149.2 146.6
13E.0 1372
138.3 137.4
1382 137.4
140.6 139.7
141.1 1402
, 149.6 148.7
149.6 14E.7
148.5 147.6
14E.0 147.1
147.9 117.0
1lt8.4 1475
148.E 147.8
14E.8 147.8
138.4
138.6
138.6
1 41.0
141.5
150.0
150.0
148.8
14E.3
148.3
148.8
149.1
149.1
137.3
197.5
137.5
139.8'
140.3
149.0
149.0
147.9
147.4
1473
147.9
1482
148.1
(3) Bangunan (KT;
2-4 tingkat
(Berbumbung curam)
2-4 Storey (R-C)
Buildings (pitched roo0
135.8 134.0
137.1 134.3
13Zl 13/.2
139.3 136.2
139.8 136.6
'147.7 1U.5
147.8 144.5
146.7 143.6
145.2 143.1
146.2 143.1
146.6 1 43.5
146.7 143.8
146.7 143.8
1355 135.4
136.7 135.7
1365 135.6
138.7 137.5
139.1 138.1
147.0 146.0
117.1 145.0
146.1 145.0
145.7 i1.6
145.7 14{5
146.1 145.0
146.4 1452
146.4 1452
2003
2004
Ois.
Jan.
Feb.
Mac
Apr.
Mei
Jun
Jul.
ogo.
Sept
okr
Nov.
Dis.
137.0
1372
1372
139.3
139.7
147.6
147.6
146.7
145.2
146.2
146.7
146.9
146.9
13aE
136.0
135.0
138.0
138.5
146.6
146.6
145.6
145.2
145.2
145.6
145.9
145.E
K.T; 
= 
Konkrit Bertetulang I R.C. = Reinforced Concrete
' Lihat nota kaki di hujung jaduat 2 / See footnotes at end ot tabte 2
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JADUAL 1 (SAMB) - TNDEKS KOS BAHAN BINAAN BANGUNAN UENGiKUT
KATEGORI BANGUNAN DAN I(AWASAN
Tabie 1 (Cont'd) - Building MaterialCost lndex by Category of Bui'ding ts F;.g:tn
(Jan.1991 
= 
100)
Perkara
Item
Kategori Bangunan
Category of Building
(4) Bangunan (K.T)
5 tingkat dan iebih
(untuk penginapan)
5 Storey end above
(R.C) B'ritciiEs
(icr acccmrnoiation)
2003 Dis.
2004 Jan.
Feb.
Mac
Apr.
Mei
Jun
Jul.
ogo.
Sc'Pt
' oki
Nov.
Dis.
133.3 129.E
133.6 130.0
1 33.6 129.9
135.4 131.5
135.9 132.0
145.: 141 .1
145.? 141 .1
144.3 140.4
143.9 140.0
14?.i: 140.0
1M.3 140.4
144.'s 140.6
144.3 140.6
132.E
133.0
133.1
135.0
135 5
atA 2
144..j
143.8
1rlil. 
a {.t.c
143.'J
144.1
144.1
132.1
132.3
132.3
134.0
134.5
'143.9
144.0
143.2
142.8
142.8
1432
143.4
143.4
132.5
132.8
132.7
134.5
134.9
143.4
143.0
143.0
143.3
113.7
143.7
131.2
131.4
13i .4
133.1
133.6
112.7
142.7
142,O
141.6
141.5
't41.9
142.1
142.1
,'ll) Bangunan (K.T)
5 tingkat dan lebih
(unuk pejabat)
5 Storey and abo,te
(R.C) Eui!dings
(ror oiiice)
20113 Dis.
2C!4 Je,n.
Feb.
Mac
Apr.
l,ll?!
' Jue
. . Jul.
cgc.
Sept
okL
Nov.
Dis.
13'l .3 131.C
131.6 131.:.
131.t 131 .tt
134.2 134.?
134.6 134.6
143.9 143-9
. 143.3 1 .13.ii
142.6 142.5
142.1 142.0
1422 142.0
142.8 142.i,
143.1 112.8
14it.1 142.8
130.7 129.8
131 .1 1 30.2
13'l .0 1 30.1
133.7 132.6
134.1 133.1
143.4 142.4
143.4 142.1
142.1 '' 141.1
141.7 140.6
'141.6 140.6
142.2 141.2
142.6 141.5
142.6 141.5
128.7
129.1
129.0
131.5
' 131.9
141.2
141.3 ,
140.0
139.5
139.5
140.1
140.4
140.4
Ito a
130.2
130.2
132.7
133.2
142-6
142.6
141.3
140.9
140.8
141.5
141.8
141.7
(5) Bangi-rr:an Ka1':.r
Timber iuildi:':g-;
20Ci Die.
2004 .!in.
Fre.
Mac
APr.
Mei
Jun
Jul.
ogo.
SePt
ol(L
Nov.
Dis-
203.2 2lri..i 199.9
2C3.2 l::i,?.') 200.C
203.C :;.:.::j.:.1 199.7
204.4 204.4 201.0
20s.4 205.5 201.9
206-a 2Ca.9 203.3
206.8 205.9 203.3
206.3 206.4 202.9
205.2 205.2 201.7
205.2 205.2 201.7
205.3 205.3 201.8
205.3 205.4 201.9
205.4 205.4 201.9
202.3 2al.3
202.1 20 ;.5
202.1 2O':.2
203.4 202-5
204.4 203.5
205.8 204.8
205.8 204.8
20s.4 204.4
204.2 203.2
204.2 2032
204.3 203.3
204.4 203.3
204.4 203.3
203.2
203.2
202.9
204.3
205.3
206.9
206.9
206.4
205.3
205.2
205.4
205.5
205.5
K.T. 
= 
Konkrit Bertetulang I B.C. 
= 
Reinforced Concrete
' Lihat nota kaki di huiung jadual 2 / See footnotes at end of table 2
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JADUAL2 - INDEKS HARGA SEUNIT BAGI BATU BATA, KACA, BATU BAUR, BAHAN S|LING,
BAHAN BUMBUNG, KAYU, PAPAN L.APIS, LENGI(APAN KEBERSIHAN, JUBIN
LANTAI DAN DINDING, BAHAN KERJA PAIP. KERATAN KELULT LOGAM. PASIR
DAN CAT
Table 2 ' IJnit Price tndex ior Bricks, Glass, Aggregates, Ceiling Materials, Rooiing lvlaterials,
Timber, Plyvrooci, Sanitary Fittings, Floor and WallTites, Plumbing Materials, SteelAno
Metal Sections, Sand and Paints
(Jan. 1991 
= 
100)
RMK 359
Perkara
Kawasan'Tempoh Region
..-Perioo A B .C D E F
Bahan Banaan
Euildinc '.rztsias
(1) Batu Bata
Bricts
2003
2004
Dis.
Jan.
FEJ.
la-l
rrrgl
.,i:.: n
JUi.
sJpu
okL
Nov.
Dis.
102.7
103.0
103.0
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JADUAL 1 (SAMB.) - TNDEKS KOS BAHAN BINAAN BANGUNAN MENGTKUT
KATEGORI BANGUNAN DAN KAWASAN
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LAMPIRAN B
Additional Details
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LAMPIRAN B
Additional Details
1. Professional Fees 
- 
10o/o of the Overall Total Costs.
2. Preliminaries 
- 
3% of the Total Construction Costs.
3. Contingencies 5o/o of the Total Construction Costs (including
Preliminaries).
4. Contractor's 'Profit & Attendance' on services 
- 
3o/o of the Total Costs of
Services.
5. Builder's work in Connection with Services 
- 
3o/o of the Total Costs of
Services.
6. Plan Fees and Development charges RM10.00 per metre square based on
Gross Floor Area (GFA).
7. Contributions to LocalAuthorities 
- 
RM300,000.00.
8. Land Gosts 
- 
RM650/- per metre sq.
9. Quantity Surveyor's new estimates:-
(a) Services 
- 
P.C. Sums
o Sanitary Installation - RM20,000.00
o Plumbing lnstallation - RM40,000.00
o AirConditionA/entilation
Installation - RM75,000.00
o Electrical Installation - RM165,000.00
o Fire-Fighting Installation - RM50,000.00
o Special Installation
- Security System - RM25,000.00
. Gommunication Installation - RM15,000.00
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Sambungan... LAMPIRAN B
(b) Other Elements
o Piling Works
o Basement Works
' 
UPPer Floors
o Stairs
e Roof
o ExternalWalls
o Fittings & Furnishings
o Site Works
. Drainage
o Ext. Works by TNB, Telecoms
o Therapeutic Pool
10. Others
RMK 359
RM60,000.00
Add RM150,000.00 to the new
elemental costs
RM150/- per m2
RM19,000.00
RM208,000.00
RM230,000.00
RM180,000.00
RM20,000.00
RM70,000.00
RM60,000.00
RM50,000.00
The Guide Cost Analysis contains specifications similar to the new
project.
You are required to use the building index which closely reflects the
same building classification and ensure the indices are reconciled
appropriately.
Assume that the referred indices can be utilized 'intra-regional'.
For computation of the base index, utilize the index of Monthf/ear
2004, Kuala Lumpur region, but Add 8.0 index points.
r39
...38/-
IRMK 359
-38-
LAMPIRAN B
B uti ran- B uti ra n La nj uta n
1 . Bayaran lkhtisas 
- 
10o/o daripada Jumlah Kos Keseluruhan.
2. Preliminaries 
- 
3% daipada Jumlah Kos Pembinaan.
3. Kontingensi 5% daripada Jumlah Kos Pembinaan (termasuk
Preliminaries).
4. 'Profit & Attendance' Pembina terhadap perkhidmatan 
- 
2% daripada
J u mlah Kos Perkhidmatan-Perkhidmatan.
5. Kerja-Kerja Pembina yang bersangkutan dengan pefuhidmatan 3%
dai pada J u mlah Kos Perkhidmatan-Pe rkh idmatan.
6. Yuran Pelan dan Pembangunan kadamya adalah RM10.00 semeter persegi
berasaskan Jumlah Keluasan Lantai Kasar (GFA).
7. Bayaran sumbangan kepada pihak-pihak berkuasa 
- 
RM300,000.00.
8. Harga Tanah 
- 
RM 650/- per metre sq.
9. Anggaran-Anggaran Terbaru oleh Juruukur Bahan.
(a) Perkhidmatan-Perkhidmatan 
- 
P.C. Sums
. Pemasangan Sanitari - RM20,000.00
. Pemasangan Air - RM40,000.00
. Pemasangan-Pemasangan
Khas
- Sisfem Sekuiti - RM25,000.00
. Pemasangan Elektik - RMl65,000.00
o Pemasangan CegahKebakaran - RM50,000.00
. Penghawa Dingin/
Sr'sfem Pengudaraan - RM75,000.00
. Pemasangan Komunikasi - RM15,000.00
7 40 1u_
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(b) Elemen-Elemen Lain
o
a
o
a
a
o
o
o
o
Lain-Lain
Kerja-Kerja Cerucuk
Kerja'Basement'
Lantai-Lantai Atasan
Tangga
Bumbung
Dinding Luar
Pasangan Keperabotan
Ke rj a-ke rj a I u ar (tap a k)
Perparitan/Saliran
Kerja-Kerja Luar TNB, Telekom
Kolam Terapi
RMK 359
RM60,000.00
Tambah RM1 50,000.00 kepada
Jumlah Kos Elemen Terbaru
RM15O/- per m2
RM18,000.00
RM208,000.00
RM230,000.00
RM180,000.00
RM20,000.00
RM70,000.00
RM60,000.00
RM50,000.00
o
o
10.
. Analisis Kos Panduan mempunyai penentuan yang lebih kurang sama
dengan projek baru ini.
o Anda dikehendaki menggunakan indeks bangunan yang hampir sekali
dari segi pengkelasannya serta pastikan indeks diselaraskan dengan
wajar.
o lndeks yang dirujuk, tidak boleh digunakan secara'intra-regional'.
. Untuk dapatkan indeks asas, gunakan indeks Bulan/Tahun 2004
Kawasan Kuala Lumpur, tapitambahkan sebanyak 8.0 mata.
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LAMPIRAN C
Gost Plan Form
(Borang Pelan Kos)
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LAMPTRAN C(1)
ANGKA GILIRAN: PROJEK:
RINGKASAN KOS.KOS ELEMEN
Keluasan Lantai Kasar:...... ...............m2 Tarikh:..... ...2006
Elemen
Jumlah Kos
Elemen
RM
Kos/m2 Keluasan
Lantai Kasar
RM
1. SUBSTRUKTUR
a. Kerja-Kerja Cerucuk
b. Kerja-Kerja Bawah Kemasan
Lantai
Jumlah Elemen Terkumpul
2. SUPERSTRUKTUR
a. Rangka
b. Lantai-LantaiAtasan
c. Bumbung
d. Tangga
e. Dinding Luar
f. Tingkap dan Pintu Luar
g. Dinding Dalam dan Dinding
Sekatan
h. Pintu-Pintu Dalam
Jumlah Elemen Terkumpul
143
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Elemen
Jumlah Kos
Elemen
RM
Kos/m2 Keluasan
Lantai Kasar
RM
KEMASAN
a. Kemasan Dinding Dalam
b. Kemasan Lantai Dalam
c. Kemasan Siling Dalam
d. Kemasan Luar
Jumlah Elemen Terkumpul
4. PEMASANGAN & KEPERABOTAN
b.
PERKHIDMATAN
Pemasangan Sanitari
Pemasangan Air
Pembuangan Sampah
Penghawa Dingin dan Sistem
Pengudaraan
Pemasangan Elektrik
Pemasangan Pencegah
Kebakaran
Pemasangan Lif dan Konveyor
Pemasangan Komunikasi
Pemasangan Khas (contoh: alat-alat
dapur, automasi bangunan, sistem
sekuriti, pemasangan gas dsb.).
'Profit & Attendance' Pembina
Terhadap Perkhidmatan.
Kerja-Kerja Pembina Bersangkutan
Dengan Perkhidmatan.
Jumlah Elemen Terkumpul
e.
f.
i.
t.
k.
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LAMPTRAN C(3)
Elemen
Jumlah Kos
Elemen
RM
Kos/m2 Keluasan
Lantai Kasar
RM
JUMLAH KECIL tidak termasuk kerja-
kerja luar, preliminaries dan kontingensi
KERJA.KERJA LUAR
a. Kerja-Kerja Tapak
b. Perparitan dan Saliran
c. Perkhidmatan Luar
d. Bangunan-BangunanTambahan
e. Kemudahan Riadah
. Jumlah Elemen Terkumpul
.PRELIMINARIES'
KONTINGENSI
JUMLAH KESELURUHAN
-ooo 0 ooo-
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